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1.  Originator

Cherry Kenney

2.  Log Date:

06/04/02

3.  CCR #:
  

02-0373

4. Rev:

    B

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/CO

8. CCR Title: Patch_ 6A.06_PDPS.01. CCR is being revised  a second time due to wrong NCR content. Send second revision to
LARC, GSFC & NSIDC.   Original  #  is CCR 02-0373-A

9. Originator Signature/Date

         Cherry Kenney  /s/     6/4/02

10.   Class
        II

11.  Type:

CCR

12. Need Date: 31May02

13.  Office Manager Signature/Date
        Art Cohen  /s/    6/4/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:PDPS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            31May02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
33681, 33896

23.   Problem:  (use additional Sheets if necessary)
ECSed33681  Orders failed in 'staging' step in AutoSys
ECSed33896 Deletion Client fails to garbage collect after failing with deadlock

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver Patch_6A.06_PDPS.01  Patch must be  installed on top of initial delivery of  6A.06. CCR is being revised for delivery to LaRC,
GSFC & NSIDC. Original CCR-02 - 0373   was sent to EDC DAAC.   CCR is being revised  a second time due to wrong NCR content.
Send second revision to LARC, GSFC & NSIDC.   Original  #  is CCR 02-0373-A
Tarfile was made on May 3, 2002

N t f CSG T fil l d t t EDC DAAC M 3 200225.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
6A.06  will not have the PDPS  functionality.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Delays in testing  or possible delays in 6A.06  regression  testing

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     6/4/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     6/4/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:     02-0373        Rev: B    Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  Patch_ 6A.06_PDPS.01. CCR is being revised  a second time due to wrong NCR content. Send second
revision to LARC, GSFC & NSIDC.   Original  #  is CCR 02-0373-A

Actions

NOTE:  EDC HAS ALREADY RECEIVED THIS PATCH AS PART OF THEIR 6A.06 PATHFINDER TESTING ACTIVITY.

Csg -

   Please make a set of tar files from the 6A.06 baseline

   2 tarfiles (1 from Sun 5.5 and 1 from Sun 5.8) with the following packages:

   .EcDpAITWS.pkg
   .EcDpAtODL.pkg
   .EcDpPrPLNMGMTWS.pkg
   .EcDpPrQUESRVR.pkg
   .EcPlDatabase.pkg
   .EcPlPLNMGMTWS.pkg
   .EcPlQUESRVR.pkg
   .EcPlODPRM.pkg

   1 Irix65 tar file with the following package:

   .EcDpScSCNCPRCS.pkg

   Please name these tarfiles Patch_6A.06_PDPS.01.

DAAC INSTALL INSTRUCTIONS

Please refer to the 6A.06 PSR document in appendix D, section 2.9, section F for the installation instructions for
Patch_6A.06_PDPS.01. Also, database install is required
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